
  Agenda Item 3a 

 

TO: Planning and Operations Committee  DATE: September 3, 2004 

FR: Executive Director   

RE: Resolution 3434 Update   
 
This memorandum provides an update to the Resolution 3434 transit expansion projects in 
preparation for inclusion in Transportation 2030.  In particular, the memo highlights revenues and 
cost changes, key modifications to project scopes, and initial determination of operating capacity.  
Taken together, these factors will determine the projects’ eligibility for being included in the 
financially constrained element of Transportation 2030 as summarized at the conclusion of the 
memo. 
 
Background 
As part of the 2001 Regional Transportation Plan (RTP), the Commission approved a historic 
agreement on Bay Area transit expansion.  Resolution 3434 – the successor plan to Resolution 1876 
– identified 19 rail and bus projects as priority for transit expansion.  Roughly $9.7 billion in 
funding was identified for $10.5 billion in project costs.  The plan included an array of funding from 
federal, state, and local sources and matched funds to projects based on competitiveness and 
eligibility.  Attachment A summarizes the Resolution 3434 funding strategy, as adopted in 2001. 
 
While there are some changes to the regional funding picture and to individual project funding plans 
and scopes, the regional vision for an expanded transit network remains largely unchanged in this 
update.  There is one new addition – eight new or expanded ferry routes and improvements to the 
San Francisco ferry terminal – that is proposed to enter the Resolution 3434 program as revised.  
This adjustment to the region’s transit expansion program was contemplated at the time of its 
adoption in 2001, pending approval by the California Legislature of the Water Transit Authority’s 
Implementation and Operations Plan, which has since occurred.   
 
Programmatic Changes 
Funding Landscape 
There have been some changes in the funding landscape since the adoption in 2001, resulting in 
$10.8 billion now being available for the Resolution 3434 capital project costs.  The primary 
changes to the funding sources are as follows: 

• Significant changes to the assumed contributions of sales taxes, Interregional Transportation 
Improvement Program (ITIP), and other local funding; and 

• Addition of the following revenue sources: Regional Measure 2, ITIP Intercity Rail, and 
Federal Ferryboat Discretionary funds. 
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The overall mix of revenues for the funded element – federal, state, local, and regional – has 
remained relatively stable as shown in the comparative pie charts below.  The non-federal share of 
funding has grown from 82% to 84%.   
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2001 Resolution 3434 Funding Distribution

State Funds
17%

Regional Funds
7%

Federal Funds
18%

Local Funds
58%

Total Funding: 
$9.7 million

 
 
Attachment B is a proposed revision to the cost and funding matrix for Resolution 3434.  It is 
important to note that while revenue has increased by $1 billion since 2001, some of this is due to 
inflationary adjustments as well as ‘new’ revenues.   
 
The big news for revenue was the passage of Regional Measure 2 in March 2004, which directed 
roughly $800 million of secure revenues to the Resolution 3434 capital funding mix.  The projects 
benefiting from this funding boost were many – AC Transit Enhanced Bus in the Telegraph Avenue/ 
International Blvd/E. 14th Street Corridor; BART Oakland Airport Connector; Tri-Valley Access 
Improvements to BART; BART East Contra Costa Rail Extension; BART to Warm Springs; 
Caltrain Downtown Extension/ Rebuilt Transbay Terminal; Capitol Corridor improvements; 
Regional Express Bus program; Sonoma Marin Rail; Dumbarton Rail; and Expanded Ferry Service.  
The Regional Measure 2 funds provided funding to close gaps where shortfalls existed for some 
projects and substituted more secure revenues for those that were less secure such as state 
discretionary ITIP funds, which are both extremely competitive and in short supply due to the state’s 
ongoing fiscal problems. 
 
Other changes worth noting on the funding side include: 

• The reliance on competitive ITIP contributions decreased by $222 million.  Of this decrease, 
$129 million of intercity eligible candidates were shifted to a new, discrete fund source in 
the matrix, ITIP Intercity Rail; 

• Sales tax contributions increased because of the passage of San Francisco’s Proposition K, 
which directed some revenue to the Muni Third Street New Central Subway, the Caltrain 
Downtown Extension/ Rebuilt Transbay Terminal, and the Caltrain Electrification project.  
There were also inflationary adjustments to other county sales tax contributions, which is 
standard for most sales tax expenditure plans;  
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T2030 Resolution 3434 Funding Distribution

State Funds
17%

Regional Funds
13%

Federal Funds
16%

Local Funds
54%

Total Funding: 
$10.8 million
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• The ‘other’ category of funding changed significantly – decreasing from roughly $1.8 
billion in 2001 to $1.1 billion in the 2004 update.  These changes are specific to projects 
and were mostly attributed to the decrease in projections for the land sale and tax increment 
financing for the Caltrain Downtown Extension/ Rebuilt Transbay Terminal project; and 

• A new funding category was added to acknowledge the availability of Federal Ferryboat 
Discretionary as a source of revenue for ferry terminals and vessels.   

 
Similar to the adopted Resolution 3434 program in 2001, a funding shortfall of nearly $1 billion still 
remains.  As in 2001, roughly 8% of the capital funding has yet to be identified.  Through the “Big 
Tent” advocacy efforts in the Transportation 2030 long-range plan, these funding gaps could be 
closed through a blend of sales tax measures, some on the November 2004 ballot, High Speed Rail 
Bonds scheduled for the statewide ballot in 2006, and earmarked federal funding in the pending 
SAFETEA legislation. 
 
Project Highlights 
Project Cost and Funding Plans 
At first glance the cost and funding pictures may appear quite different from that adopted in 
December 2001.  For example, the costs have increased from $10.5 billion to $11.8 billion and the 
types of revenue contributions, in many cases, have changed.  On further examination, however, the 
majority of the costs changes were associated with cost escalation between 2001 and 2004 or the 
addition of RM2 as discussed above.   
 
A few notable exceptions where project costs changed significantly as a result of additional project 
scoping or selection of a preferred alternative include the following:  

• Tri-Valley Transit Access Improvements to BART: Changes in the cost estimates for the 
Tri-Valley Transit Access Improvement project arose from a change in scope of the project. 
Originally, the Tri-Valley Transit Access Improvement project was envisioned as a rail 
connection between the Dublin/Pleasanton BART station and the Livermore Valley.  Since 
2001, the policy advisory committee established to work on this project selected a preferred 
alternative that included HOV improvements along Interstate 580 with an express bus 
network to serve the project corridor, while preserving right of way for a future rail 
connection.  Therefore, the revised project cost of $445 million reflects a different scope 
with the same intended target benefit area. 

• BART East Contra Costa Rail Extension: a project alternative was selected for the BART 
East Contra Costa Rail Extension project, which is an extension of rail transit service from 
the Pittsburg/Bay Point BART station eastward to the cities of Antioch, Oakley, Brentwood 
and the community of Byron using existing Union Pacific Railroad right of way and diesel 
multiple unit vehicles.  This project is commonly known as eBART. 

• Sonoma-Marin Rail project:  additional studies and project scoping for SMART led to a shift 
in cost from $200 million to $288 million. SMART expects to release further refinements to 
their cost estimates this month.   

• Dumbarton Rail project: the completion of the Bay Crossing Study and a Project Study 
Report resulted in refined cost figures for Dumbarton Rail, increasing it from $129 million 
to $300 million. 
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• Addition of New Ferry Services: With this update, staff is recommending adding the 
following Phase 1 and 2 ferry expansion projects to the vision for transit expansion in the 
Bay Area – 1) Phase 1: Berkeley, Alameda/Oakland/Harbor Bay, and South San Francisco to 
San Francisco, Downtown Ferry Terminal Improvements and Ferry Vessels; and 2) Phase 2: 
Alameda to South San Francisco, Hercules, Antioch/Pittsburg/Martinez, Treasure Island, 
Redwood City, and Richmond to San Francisco. 

 
The total cost of these ferry improvements is $239 million.  Phase 1 is fully funded at $100 
million through RM2 and Federal Ferryboat Discretionary funds.  Phase 2 will require 
additional contributions from “Big Tent” sales tax measures and federal high priority project 
funds. 
 
Staff performed an evaluation of these new ferry projects against the financial and 
performance criteria established as part of Resolution 3357.  As a reminder, Resolution 3357 
established criteria that were used in screening the original projects for selection as regional 
priorities.  The criteria included dedicated local funding, supportive land use, cost-
effectiveness, system connectivity; system access; and project readiness.  The new ferry 
services ranked comparably with other projects that were included at the time of original 
adoption of the regional transit expansion agreement in 2001.   

  
Project Implementation 
Project sponsors have been busy in the past three years.  For the projects that were still in the 
conceptual phases at the time of Resolution 3434 approval, the past several years have been busy 
with technical and policy advisory committee meetings to complete project alternative selection.  
Some projects are in the environmental impact review process while others have obtained necessary 
project approvals or funding allocations.  In two cases, expanded transit service has been 
implemented.  Staff has examined the current status of each project, including project schedules and 
recent actions and key issues of interest.  Specific highlights include: 
 

• The Caltrain Express or “Baby Bullet” began revenue service in early June 2004, thanks 
to funding provided by the Traffic Congestion Relief Program (TCRP).   

• Similarly, approximately twelve new or enhanced regional express routes are in 
operation, also secured with TCRP program funds.  

• The Muni Third Street New Central Subway and BART to San Jose extension projects 
were granted federal approval to move into preliminary engineering.  Further, the Muni 
Third Street cleared another federal hurdle in 2004 with a ‘recommended’ rating for the 
Federal New Starts program; 

• MTC adopted a strategy for prioritizing AC Transit’s Enhanced Bus projects in advocacy 
efforts for FTA Section 5309 Bus Discretionary funds. AC Transit is slated to release its 
Draft EIR/EIS in early 2005 for the Enhanced Bus along the Telegraph 
Blvd/International Blvd/E. 14th Street corridor; 

• A Request for Proposal for Design-Build on the BART to Oakland Airport project is 
expected to be released in early 2005;  

• The Environmental Impact Report (EIR)/Environmental Impact Statement (EIS) was 
certified for the Caltrain Downtown Extension/ Rebuilt Transbay Terminal project in 



Memo to POC – Resolution 3434 Update 
September 3, 2004 
Page 5 
 
 

April 2004, thereby completing the CEQA process.  The completion of the NEPA 
process is expected within the next few months with the Record of Decision from the 
Federal Transit Administration. 

• Caltrain Electrification has received comments on its Environmental Document and 
expects to receive a Record of Decision in early 2005. 

• AB 224 was enacted into law and created the Sonoma Marin Rail Transit (SMART) 
District.  The 12-member SMART Board will govern the district and operate and 
manage a passenger rail system through Sonoma and Marin counties once additional 
funding is secured.  SMART expects to release the Administrative Draft EIR/EIS in 
early 2005. 

• A policy advisory committee – consisting of member of representatives from the San 
Mateo County Transportation Authority (SMCTA), Santa Clara Valley Transportation 
Agency (SCVTA), and the Alameda County Transportation Improvement Authority 
(ACTIA), Capitol Corridor, and the Silicon Valley Manufacturing Group – was 
established in April 2004 to oversee the early implementation phase of the Dumbarton 
Rail project.  The policy advisory committee designated the San Mateo County 
Transportation Authority as lead agency to begin the environmental process. 

 
Demonstration of Operating Financial Plan 
Resolution 3434 and its policy companion, Resolution 3357, required that project sponsors 
demonstrate financial capacity for operations and maintenance of expanded services.  In addition, 
the financial capacity determination required that existing core bus services not be adversely 
affected.  At the time of Resolution 3434’s adoption, all sponsors had submitted financial plans for 
operating the services.  The changing economic situation places additional constraints on operating 
funding and, therefore, we have requested Board approval of specific financial capacity plans 
targeted to Resolution 3434 projects.  Failure to provide such a plan will result in a project not being 
included in the financially constrained element of Transportation 2030.  To date, the following 
information has been received: 
 

• AC Transit staff has indicated that they plan to take an update to their Short-Range Transit 
Plan to the Board in September for the AC Transit Enhanced Bus Phase 1: Telegraph 
Avenue, International Boulevard, and East 14th Street project. 

• BART staff has indicated that they plan to take an update to their Short-Range Transit Plan 
to the Board in September. This plan will include the costs associated with operating the 
BART to Warm Springs, BART to Oakland Airport, and the BART East Contra Costa Rail 
Extension projects. 

• Caltrain plans to include the Caltrain Electrification project in their Short Range Transit 
Plan, scheduled for adoption by the Joint Powers Board in October. 

• San Francisco Muni took an operating plan to their Board on August 10th for their existing 
system and the new expanded Third Street New Central Subway.  Assuming some enhanced 
revenues from several sources now under consideration such as a parking tax increase, a 
Transit Impact Development Fee ordinance, and regular fare increases, Muni is able to 
demonstrate operating sustainability. 

• The Valley Transportation Authority has communicated that it does not currently have the 
funding necessary to operate the BART Extension to San Jose/Santa Clara and the 
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Downtown East Valley: Santa Clara/Alum Rock Enhanced Bus and Capitol Expressway 
LRT Extension to Nieman projects.  Therefore, only preliminary engineering and right-of-
way – which have full capital funding – will be included in the financially constrained 
element of the Transportation 2030 Plan for these two projects.  

• Other Resolution 3434 sponsors have identified that Regional Measure 2 or state funds will 
be available to fund their operating plan – including Capitol Corridor, Dumbarton Rail, 
Regional Express Bus, and the ferry expansions from San Francisco to Berkeley, 
Alameda/Oakland/Harbor Bay, and South San Francisco. 

 
Project sponsors of Resolution 3434 projects that do not have a fully funded capital plan are not 
required to demonstrate operating capacity at this time and therefore are omitted from the discussion 
above.  The most notable project in this category is the new Transbay Terminal. 
 
RTP Status 
MTC is currently in the process of updating its long-range plan, Transportation 2030. Transportation 
2030 identifies transportation investments for the region in the years from FY 2005 to FY 2029.  
The plan includes two elements: a financially constrained element and the “Big Tent” element – 
which together comprise the overall blueprint for the region’s transportation investments.  In order 
for a Resolution 3434 project to be included in the financially constrained element, a project must 
be well-defined, have a fully-funded capital plan, and be able to demonstrate operating capacity for 
the life of the plan or 10 years, whichever is longer. 
 
Attachment B highlights the projects or project elements that are included in the Draft 
Transportation 2030 Plan.  “Green” indicates that a project is included in the draft plan, although in 
many cases an operating plan is required for the project to remain in the final document to be 
approved in 2005.  “Yellow” indicates that a phase or phases are included in the draft plan.  “Red” 
indicates that the project is not included in the draft plan because there is a capital shortfall.  In some 
cases, this status could change in the final plan if an operating sustainability plan is not approved by 
the transit agency Boards, as discussed above, or a sales tax measure is approved in November to 
complete the project’s capital and/or operating funding plan. 
 
Next Steps 
Based on the outcome of the November sales tax elections and the submittal of the Board approved 
operating plans, MTC staff will finalize the funding plans and Transportation 2030 status for the 
Resolution 3434 projects.  The revised funding plans will be memorialized in Transportation 2030 
and through a revision to Resolution 3434, both scheduled for early 2005.  
 
 
 

 
Steve Heminger 

 
SH: AB 
Attachments A and B 
J:\COMMITTE\Planning & Operations\2004\September04\Resolution 3434.doc



ATTACHMENT A: Regional Transit Expansion Policy -  Funding Strategy Date:  December 19, 2001
MTC Resolution No. 3434

Attachment C
Page 1

(Project Cost/Funding in Millions)

Project Sponsor
Project Cost 

(2001 $) TCRP Sales Tax
Resolution

1876
RTIP/STP/

CMAQ Other

Section 
5309 

New Starts RM-1 Rail ITIP

Section 
5309 
Bus AB 1171

CARB/
AB 434 Shortfall

Prop. 42 
(ACA 4) 

RTIP Sales Tax Issues/Notes
BART to Warm Springs BART                  634 111            193            205            25              12              8                80              -                 Note 1
BART: Warm Springs to San Jose VTA               3,710 614            2,262         834            -                 Note 2
MUNI Third Street Light Rail Transit Project 
Phase 2 - New Central Subway SFCTA/Muni                  647 140            75              432            -                 
BART/Oakland Airport Connector BART                  232 75              44              37              31              45              -                 Note 3
Caltrain Downtown Extension/Rebuilt Transbay 
Terminal SFCTA               1,885 27              23                       1,573 53              59              150            -                 Note 4
Caltrain Rapid Rail/Electrification JPB                  602 345            47              95              65              50              -                 Note 5
Caltrain Express: phase 1 JPB                  127 127            -                 
Downtown to East Valley: Light Rail and Bus Rapid 
Transit Phase 1 and 2 VTA                  518 518            -                 Note 6
Capitol Corridor Phase 1 Expansion CCJPA                  129 10              3                18              98              -                 Note 7
AC Transit Oakland/San Leandro Bus Rapid 
Transit:  Phase 1 (Enhanced Bus) AC Transit                  151 23              17              111            -                 
Regional Express Bus Phase 1 MTC                    40 40              -                 
Dumbarton Rail JPB                  129 117            12              -                 √
BART/East Contra Costa Rail Extension CCTA/BART                  345 59              20              52              115            99              √ √ Note 8
BART/Tri-Valley Rail Extension ACCMA/BART                  345 10              16              47              32              95              145            √ Note 9
Altamont Commuter Express (ACE): service 
expansion ACE                  121 32              15              74              √ ITIP element of Prop. 42
Caltrain Express: Phase 2 JPB                  330 140            190            √ √

Capitol Corridor: Phase 2 enhancements CCJPA                  284 18              18              99              149            √ √
see Note 7; ITIP element 

of Prop. 42
Sonoma-Marin Rail SMART                  200 37              28              135            √ √ Note 10

AC Transit Enhanced Bus: 
Hesperian/Foothill/MacArthur corridors AC Transit                    90 27              63              √
TOTAL  $         10,519  $      1,097  $      3,801  $         205  $         288  $      1,810  $      1,266  $         176  $         473  $         138  $         360  $           50             855 

General Notes

For all projects, see Terms and Conditions listed in Attachment D.
1: 'Other' funding includes $12 million in BART funds.  Resolution 1876 includes $60 M in RM-1 payback and $145M in San Mateo buy-in.
2: Assumes swap of $111 million in TCRP funds from BART to San Jose to the Warm Springs project.  
    Sales tax includes adjustment to 2001 dollars, $50 million from Measure B commuter rail, and $118 million in Measure A contingency.  Budget assumes $35 million in TCRP and $12 million in RABA funds washed to the county for off budget right of way cost
3:  'Other' funding includes $25M in Port of Oakland and $12M in City of Oakland funds.
4:  'Other' refers to $1.2 billion land sales and tax increment financing equivalent to provisions of AB 1419 (split $1,036 million for the TBT and $164 million for the Downtown Extension project), $311 million in net operating revenues from the TBT, and 
     Sales tax is San Mateo Measure B.  STP/CMAQ/RTIP funding is San Francisco share.
5:  'Other' refers to $20 million in salvage value from sale of diesel engines and $75 million in Section 5309 funds for the replacement of 30 existing diesel trains with electric train units.
     Sales tax is $108 million in San Mateo Measure B and $237 in Santa Clara Measure A. $47 million in STP/CMAQ/RTIP funding is San Francisco's share. Final sales tax and STP/CMAQ/RTIP funding will be as provided by the Joint Powers Agreement as it curre
6:  Measure A sales tax adjusted to 2001 dollars.
7:  Capitol Corridor service expansion will result in 16 daily round trips between Oakland and Sacramento/San Jose (inlcudes Alviso second track).  Intercity Rail ITIP funds are assumed for Phase 1 track improvements and additional service enhancements in
8: The total cost includes funding for a right-of way element of this project with a cost of $95 million -comprised of $33 million in sales tax, $20 million in STP/CMAQ/RTIP, and $42 million in RM-1 Rail. 
9: The total cost includes funding for a right-of way element of this project with a cost of $80 million - comprised of $10 million in sales tax, $16 million in STP/CMAQ/RTIP, $47 million in Livermore Impact Fees, and $7 million in RM-1 Rail. 
10: 'Other' funds include $28M in Proposition 116 funding.

Committed Funding Regional Discretionary Funding (see attached definitions) Blueprint Funds

J:/Sec/Allstaff/Resolut/MTC Resolutions/tmp-3434-Att-C.xls



Project Sponsor
Project Cost 

(2004 $) TCRP Sales Tax
Resolution

1876 RTIP
STP/ 

CMAQ

Other
[see 

notes]

Section 
5309 

New Starts
Section 

5309 Bus

Section 5309 
Rail 

Modernization RM-1 Rail RM 2 ITIP

ITIP 
Intercity 

Rail
Ferryboat 

Discretionary AB 1171
CARB/
AB 434

Capital 
Shortfall

High Speed 
Rail Bonds

Sales/
District 

Tax

High 
Priority 
Project

AC Transit Berkeley/Oakland/San Leandro 
Bus Rapid Transit:  Phase 1 AC Transit 167             23            30           49            65        -               

Yes, but approved 
operating plan still needed

Major Corridors Enhancements - Bus Rapid 
Elements AC Transit 97               7             90            -               

Yes, but approved 
operating plan still needed

BART/Oakland Airport Connector BART 254             76            81           25           31           30        10          -               
Yes, but approved 

operating plan still needed

Tri-Valley Transit Access Improvements to 
BART BART/ACCMA 445             25            22            55           13           16           65        154        95        -               

Yes, but approved 
operating plan still needed

BART East Contra Costa Rail Extension BART/CCTA 390             5              13           6             52           96        115      103           ENV, PE, and ROW only 103

BART to Warm Springs BART 678             111          195          205            58           24           85        -               
Yes, but approved 

operating plan still needed

BART: Warm Springs to San Jose/Santa 
Clara VTA 4,149          649          2,611       889            -               ENV, PE, and ROW only

Caltrain Express: phase 1
** OPEN FOR SERVICE** Caltrain JPB 128             127          1             -               Yes

Caltrain Express: Phase 2 Calltrain JPB 482             149          44          289           No 289

Caltrain Electrification Caltrain JPB 602             391          27           12           21           80                  43          28        -               

Yes, but approved 
operating plan still needed

Caltrain Downtown Extension/Rebuilt 
Transbay Terminal TJPA 1,817          301          24                     873 53           150      150      265           

ENV, PE, and ROW only
251 14

Capitol Corridor Phase 1 Expansion CCJPA 158             20            95           43           -               
Yes

Capitol Corridor: Phase 2 enhancements CCJPA 96               2             50           13        31           -               
Yes

Regional Express Bus
**Phase 1 OPEN FOR SERVICE** MTC 102             40            62        -               

Yes, but approved 
operating plan still needed

MUNI Third Street Light Rail Transit Project 
Phase 2 - New Central Subway Muni 694             14            128          80           472            -               

Yes

Altamont Commuter Express (ACE): service 
expansion

SJRRC, ACCMA, 
VTA 128             34            16           78             

No
73 5

Sonoma-Marin Rail SMART 288             37            30           35        186           
ENV, PE, and ROW only

186

Dumbarton Rail

SMTA, ACCMA, 
VTA, ACTIA, 
Capitol Corridor 300             113          14           135      39           -               

Yes

Downtown/East Valley: Santa Clara/Alum 
Rock Corridor and Capitol Expressway LRT 
Extension to Nieman VTA 550             550          -               

ENV, PE, and ROW only

Expanded Ferry Service Phase 1: Berkeley, 
Alameda/Oakland/Harbor Bay, and South 
San Francisco to San Francisco, Downtown 
Ferry Terminal Improvements, and Spare 
Vessels. WTA 100             72        28                   -               

Yes

Expanded Ferry Service Phase 2: Alameda 
to South San Francisco, and Hercules, 
Antioch, Treasure Island, Redwood City and 
Richmond to San Francisco. WTA 139             21           1          66                   51             

No

45 6

TOTAL  $      11,764  $    1,028  $    4,593  $          205  $       392  $        12  $    1,135  $       1,361  $       139  $               80  $      176  $    809  $     251  $      129  $                94  $    360  $     28  $        973  $          251  $   696  $          25 
Notes: For all projects, see Terms and Conditions.
Detail on 'other' funding is provided below:

4. Caltrain Express: phase 1: $1 million is Joint Powers Board member contributions.

J:\COMMITTE\Planning & Operations\2004\September04\[3a-memo attachment_Resolution 3434 Update.xls]Attachment B

In Draft T2030 Financially 
Constrained

 Element

Big Tent Funding

Attachment B - Proposed Revision to Funding Plan for Resolution 3434

(Project Capital Cost/Funding in Millions and 2004$) Committed Funding Regional Discretionary Funding

3. BART East Contra Costa Rail Extension: $6 million in developer fees.
2. Tri-Valley Transit Access Improvements to BART: $8 million in Tri-Valley impact fees and $5 million in a federal earmark.

8. Capitol Corridor: Phase 2 enhancements: Other funds include contributions from ACE, UPRR, Port of Oakland, and Emeryville.

1. BART/Oakland Airport Connector: $25 million is Port of Oakland funds.

5. Caltrain Electrification: $21 million is salvage value of sale of diesel engines.
6. Caltrain Downtown Extension/Rebuilt Transbay Terminal: Other funds include $11 million in Federal Demonstration funds, $361 million in land sales and tax increment financing, $170 million in net operating revenues, $50 million in leveraged lease transaction, and $281 million in AC Transit/Caltrain passenger facility charges.

9. Sonoma-Marin Rail: Other includes $28 million in Prop. 116 and $2 million in Federal Marin Station Sites funds.
10. Expanded Ferry Service Phase 2: Other is developer fees.

7. Capitol Corridor Phase 1 Expansion: Other includes $95 million in Public Transportation Account funds for train sets.




